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Greetings -- 
 
I apologize for not providing you status on the TNET project sooner. We have been quite busy lately 
preparing the data and maintenance application. I realize our schedule has slipped a bit, but we have 
emphasized quality rather than punctuality. 
 
As you may know in late 2003, we completed an internal test of the Tadpole-Cartesia GO!Sync technology. 
With this technology, we were able to update a master SDE database from two different locations -- one using 
a second SDE database, and one using a personal geodatabase. The master database in turn distributed the 
changes to each of those two locations. These transactions occurred across the Internet in a rather efficient 
manner demonstrating that the TNET concept of distributed editing of the transportation network can be 
achieved. This was showcased at King County's GIS Day presentation. 
 
Our focus lately has been to complete the contract with ESRI. The data conflation is complete and the line 
work itself looks really good. Despite this, the QC effort identified systematic errors that were the result of the 
conflation as well as a function of the original line work developed by King County. We have taken some time 
to develop code that will identify these throughout the dataset and we are now gearing up staff resources to 
fix them. When complete, the transportation network will not be error-free, but we believe it will be in adequate 
shape to begin ongoing maintenance by consortium members. We are taking extra care here to address as 
many data issues as possible as we want to be sure the project delivers to you the best data possible. We are 
also working on best practices for editing the data using the ArcGIS 8.3 environment. This will improve 
consistency across data maintainers. We will make these available for comment as soon as possible. Finally, 
we are gathering geographic data on other transportation modes (e.g., pedestrian walkways and trails) for 
incorporation into the finished product. 
 
We are still having problems with the data maintenance application and ESRI will be required to stabilize the 
environment prior to our taking over the source code. Again this will take time, but ESRI is committed to 
delivering a quality product. 
 
Our expectation is to have as much data cleanup and application stabilization done by mid-summer and to 
begin at that time bringing clients on-line. We ask your patience here as that process will take time. We have 
many interested clients both with King County cities and within King County government. 
 
Please contact myself or any of the development team if you have any questions. The best way to do this is 
through the TNET mailbox at tnet@metrokc.gov. You are always welcome to contact me personally by email 
or phone. Remember that the TNET website http://www.metrokc.gov/gis/Projects/TNET/tnet_main.htm  
provides a snapshot of status also as well as some history and an overview of the project. 
 
Regards, 
 

Mike 
Michael J. Berman 
Geographic Information Systems 
TNET Project Manager 
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